Exhibit B
Budget Comparison
Los Osos Wastewater Project
Compare as of 9/30/12 to 4/30/13

Prior Budget Budget

Item Description 9/30/12 Adjustments Exhibit "A"
1 JCounty Financed Pre-Due Diligence costs (through 4/30/2011) $ 8,137,210 | § -1 $ 8,137,210
2 |Administration/Preliminary Engineering
3 Carollo Engineers 174,562 - 174,562
4 Meyers Nave... b 26,590 -1 $ 26,590
5 County Staff/Other Direct Costs 850,000 894,819 | $ 1,744,819
6 Subtotal| $ 1,051,152 894,819 | $ 1,945,971
7 Unallocated| $ -1 $ -1 $ -
8 Total of Administration/Preliminary Engineering | $ 1,051,152 | $ 894,819 | $ 1,945,971
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD b 30,361 -1 $ 30,361
11 Brownstein Hyatt Farber Schreck 25,000 | § -3 25,000
12 Far Western Anthropological b 921,606 - 921,606
13 Mid Town Restoration (R. Burke Construction, Inc) b 414,833 - 414,833
14 Rick Engineering 89,055 - 89,055
15 SLO Green Build $ 97,075 | $ -19$ 97,075
16 SLO Starts Plant Propogation $ 54,871 [ $ -8 54,871
17 SWCA 56,539
18 SWCA $ 201,858 | $ 188,230 333.549
19 Water Conservation 3,830,000 - 3,830,000
20 County Staff/Other Direct Costs 1,400,000 - 1,400,000
21 Subtotal| § 7,064,659 | § 188,230 | ¢ 7,252,889
22 Unallocated| $ -1$ -1$ -
23 Total of Environmental Permits/Mitigation| $ 7,064,659 | $ 188,230 [ $ 7,252,889
24|Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee b 4,902,430 1,250,000 | $ 6,152,430
26 Cardno TBE 25,000 | § -3 25,000
27 Collection System Contract - Areas A & D b 28,846,240 - 28,846,240
28 Collection System Contract - Areas B & C b 32,367,500 -19$ 32,367,500
29 Collection System Contract - Pump Stations 9,544,550 - 9,544,550
30 HDR Engineering $ 7,686,295 -3 7,686,295
31 County Staff/Other Direct Costs $ 2,600,000 | § -1$ 2,600,000
32 Subtotal| $ 85,972,015 1,250,000 | $ 87,222,015
33 Unallocated 17,469,985 (1,250,000) 16,219,985
34 Total of Collection and Recycled Water - Design and Construction| $ 103,442,000 -1$ 103,442,000
35| Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) b 942,669 - 942,669
37 Carollo Engineers (Final Design) 3,382,504 - 3,382,504
38 HDR Engineering b - 4,022,979 $ 4,022,979
39 County Staff/Other Direct Costs 750,000 | ¢ - 750,000
40 Subtotal| $ 5,075,173 4,022,979 | $ 9,098,152
41 Unallocated 31,034,987 (4,022,979) 27,012,008
42 Total of Treatment Facility - Design and Construction| $ 36,110,160 -1 $ 36,110,160
43|Right of Way
44 Hamner Jewell & Associates b 65,634 -1$ 65,634
45 Schenberger Taylor... 66,363 - 66,363
46 Real Property Acquisition b 2,000,000 250,000 | $ 2,250,000
47 Price Postal Parma 25,000 | § 25,000 | $ 50,000
48 County Staff/Other Direct Costs b 300,000 68,004 [ $ 368,004
49 Subtotal| $ 2,456,996 343,004 | $ 2,800,000
50 Unallocated| $ 343,004 (343,004) -
51 Total of Right of Way| $ 2,800,000 | ¢ -1$ 2,800,000
52 Subtotal of Project Costs| $ 158,605,181 | ¢ 1,083,049 | $ 159,688,230
53 |Contingency 7,394,819 | § (1,083,049) 6,311,770
54 |SRF Refinance b 6,288,416 -1$ 6,288,416
55 |interest/Finance Charges 1,110,000 | § -1 $ 1,110,000

56 |Approved Project Budget (May 17, 2011) $ 173,398,416 | $ -|$ 173,398,416
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